


ArchivesSpace Technology and Development Roadmap



> Major Feature Enhancements/Functionality

Pending Work	JIRA	status of requirements	Nov 2018	Dec 2018	Jan 2019	Feb 2019	Mar 2019	Apr 2019	May 2019	Jun 2019	Jul 2019	Aug 2019	Sep 2019	Oct 2019	Nov 2019	Dec 2019	Responsibility (Developed/Funded by)	Impact on Application
Agents module expansion - multiple projects as follows	ANW-429	complete																1
*more control over merging of agents	ANW-183	complete	<i>dev in progress</i>	Target release													ASpace and contracted developer	1
*add agent fields and update views	part of ANW-429	complete					Target release										ASpace and contracted developer	2
*update agents importers/exporters	part of ANW-429	complete					Target release										ASpace and contracted developer	2
*agent synchronization/integration with LCNAF	part of ANW-429	complete											Target release				ASpace and contracted developer	1
*agent synchronization/integration with SNAC	ANW-612	complete								Target release							ASpace and SNAC	1
OAI bug fixes and improvements	ANW-637	complete	<i>dev in progress</i>	Target release			Target release										ASpace and contracted developer	2
LCNAF plugin (enhancements) - additional imported fields will happen via agents improvements	ANW-619	complete					Target release										ASpace	1
Other external authority database integration, including AAF, VIAF		needed								Target release							seeking community developers	1
Redesign of staff interface, including better accessibility; will be broken up into individual projects with details to come	ANW-598	complete																2
*staff interface projects, with focus on accessibility recommendations	ANW-650	complete	<i>dev in progress</i>	Target release			Target release										ASpace - Laney McGlohon and Lora Woodford	2
*staff interface projects, specifics to be determined		complete		Target release			Target release			Target release			Target release				ASpace and contracted developer or seeking community developers	2
*staff interface projects, background jobs area	ANW-645	in process					Target release										ASpace - Sarah Morrissey	1

ArchivesSpace Technology and Development Roadmap

*staff interface projects, users and permissions area	ANW-648	in process															ASpace and contracted developer	<input type="checkbox"/>
*staff interface projects, bulk editing	ANW-646	in process															ASpace and contracted developer	<input type="checkbox"/>
*staff interface visual layout wireframes and design guide		complete	<i>dev in progress</i>	Target release													ASpace and Cherry Hill	<input type="checkbox"/>
Integration with other systems, most especially Aeon, Hydra, ArcLight, Islandora, CollectionSpace		timing/needs dependent on other systems															seeking community developers	<input type="checkbox"/>
adjusted maps and functionality for existing importers/exporters: MARCXML, EAD, MODS, METS, DC		in process		Target release				Target release									ASpace and contracted developer	<input type="checkbox"/>
EAD3 import map		needed															ASpace and seeking community developers	<input type="checkbox"/>
Human-readable URLs in the public interface	ANW-617	complete	<i>dev in progress</i>	<i>dev in progress</i>	<i>dev in progress</i>	<i>dev in progress</i>	Target release										ASpace and contracted developer	<input type="checkbox"/>
container management improvements	see RFP	complete								Target release							and community developers; see December 2018 Harvard proposal	<input type="checkbox"/>
Easier deployment for those with limited IT support - create Windows Installer		complete					Target release			Target release							ASpace - Sarah Morrissey	<input type="checkbox"/>











ArchivesSpace Technology and Development Roadmap

> *Future Potential Priorities*

Pending Work	JIRA	status of requirements
Digital objects module reconsideration		convene working group
Support for multi-lingual description		
Increased support for describing and managing audiovisual materials		WGBH working on a plugin for PBCore
agents scoped to repository	ANW-346	possible working group; needs community discussion
LCNAF plugin conversion to core		
spawning accessions into resource components/potential wider review of accessions module	ANW-616	possible working group; needs community discussion

ArchivesSpace Technology and Development Roadmap

> Repair/Refactor

Pending Work	JIRA	status of requirements	Nov 2018	Dec 2018	Jan 2019	Feb 2019	Mar 2019	Apr 2019	May 2019	Jun 2019	Jul 2019	Aug 2019	Sep 2019	Oct 2019	Nov 2019	Dec 2019	Responsibility (Developed/Funded by)	Impact on Application
Reports -- additional improvements	ANW-1						Target release										ASpace - Laney McGlohon, Sarah Morrissey and Reports subteam	
Data Dictionary improvements									Target release								ASpace - Laney McGlohon, Sarah Morrissey and Reports subteam	
Testing improvements -- automated testing more reliable, improve coverage and robustness				Target release			Target release			Target release							McGlohon, Lora Woodford, and contracted developer	
Automated generation of release notes										Target release							ASpace - Laney McGlohon	
Incorporate tech-docs repository into release process							Target release										ASpace - Laney McGlohon	
Improve API documentation																	ASpace and community groups	
vulnerabilities in dependencies				Target release			Target release			Target release							ASpace - Laney McGlohon	
Infrastructure upgrades, such as ant usage				Target release			Target release			Target release							ASpace - Laney McGlohon	
CodeMirror upgrade or replacement										Target release							ASpace - Laney McGlohon and Lora Woodford	
Upgrade Solr					Target release												ASpace - Laney McGlohon	

ArchivesSpace Technology and Development Roadmap

> Bug Fixes

Pending Work	JIRA	status of requirements	Nov 2018	Dec 2018	Jan 2019	Feb 2019	Mar 2019	Apr 2019	May 2019	Jun 2019	Jul 2019	Aug 2019	Sep 2019	Oct 2019	Nov 2019	Dec 2019	Responsibility (Developed/Funded by)	Impact on Application
PUI indexer issues - admin info. and unpublished info. showing up in searches	ANW-201 AR-1940						Target release										ASpace - Laney McGlohon	
permissions	ANW-200 ANW-252									Target release							ASpace - Laney McGlohon	

ArchivesSpace Technology and Development Roadmap

> Minor Feature Enhancements

Pending Work	JIRA	status of requirements	Nov 2018	Dec 2018	Jan 2019	Feb 2019	Mar 2019	Apr 2019	May 2019	Jun 2019	Jul 2019	Aug 2019	Sep 2019	Oct 2019	Nov 2019	Dec 2019	Responsibility (Developed/Funded by)	Impact on Application
minor improvements to container labels export																	Chris Fitzpatrick	
insert new sibling immediately below the previous one	ANW-373						Target release										ASpace and contracted developer	

> About this road map

*All development timeframes are subject to change depending on work progress. Items given as benchmarks; items closer in time are

**Any changes to the data model or API will be communicated to the

Please note additional tabs below identify work for each release

> How impact is calculated

Impact on the application is measured by taking into consideration: volume of member requests; extent of work and development effort, and where the update appears in the application

3 -- Major changes in functionality frequently requested by the community or significant infrastructure improvements. Changes are usually visible on the user end of the application or reflected in better performance

2 -- Small additions in functionality often requested by the community, or small improvements to existing functionality or infrastructure. Changes are not as visible but enable more efficient or varied workflows

1 -- Minor changes, often solely to infrastructure. Changes improve the performance or functionality of the application, but are often not very obvious to users