

Major Feature Enhancements/Functionality
*more control over merging of agents
*staff interface projects, with focus on accessibility recommendations
*staff interface projects, specifics to be determined
OAI bug fixes and improvements
*staff interface visual layout wireframes and design guide
adjusted maps and functionality for existing importers/exporters: MARCXML, EAD, MODS, METS, DC

Repair/Refactor
vulnerabilities in dependencies
Infrastructure upgrades, such as ant usage
Testing improvements -- automated testing more reliable, improve coverage and robustness

Bug Fixes
Prioritized by Development
Prioritization subteam -- details as available
leading spaces in file URI break links to digital objects in PUI

Minor Feature Enhancements
Prioritized by Development
Prioritization subteam