

*Community pull request deadline: December 7 November 2018: December 2018: Impact on Impact on Major Feature Enhancements/Functionality **Applicatio Major Feature Enhancements/Functionality Applicatio** *more control over merging of agents *staff interface projects, with focus on accessibility recommendations *staff interface projects, specifics to be determined OAI bug fixes and improvements *staff interface visual layout wireframes and design guide adjusted maps and functionality for existing importers/exporters: MARCXML, EAD, MODS, METS, DC Impact on Impact on **Applicatio** Repair Refactor **Applicatio** Repair Refactor vulnerabilities in dependencies Infrastructure upgrades, such as ant usage Testing improvements -- automated testing more reliable, improve coverage and robustness Impact on Impact on **Applicatio Bug Fixes Bug Fixes Applicatio** Prioritized by Development Prioritization subteam -details as available leading spaces in file URI break links to digital objects in PUI Impact on Impact on Minor Feature Enhancements **Applicatio Minor Feature Enhancements Applicatio** Prioritized by Development Prioritization subteam



ArchivesSpace Annual Overview -- Releases at a glance *Community pull request deadline: March 15

March 2019:		April 2019:	
Major Feature Enhancements/Functionality	Impact on Applicatio	Major Feature Enhancements/Functionality	Impact on Applicatio
*add agent fields and update views			
*update agents importers/exporters			
*staff interface projects, with focus on accessibility recommendations			
*staff interface projects, specifics to be determined			
OAI bug fixes and improvements			
*staff interface projects, background jobs area			
importers/exporters: MARCXML, EAD, MODS, METS, DC			
Human-readable URLs in the public interface			
Repair Refactor	Impact on Applicatio	Repair Refactor	Impact on Applicatio
Reports additional improvements			
vulnerabilities in dependencies			
Infrastructure upgrades, such as ant usage			
Testing improvements automated testing more reliable, improve coverage and robustness			
Incorporate tech-docs repository into release process			
	Impact on		Impact on
Bug Fixes	Applicatio	Bug Fixes	Applicatio
Prioritized by Development Prioritization subteam details as available			-
PUI indexer issues - admin info. and unpublished info. showing up in searches			
<u>. </u>			
Minor Feature Enhancements	Impact on Applicatio	Minor Feature Enhancements	Impact on Applicatio
Prioritized by Development Prioritization subteam			-
insert new sibling immediately below the previous one			

*Community pull request deadline: May 17 *Community pull request deadline: June 14 May 2019: June 2019: Impact on Impact on **Applicatio** Major Feature Enhancements/Functionality **Applicatio Major Feature Enhancements/Functionality** Easier deployment for those with limited IT support create Windows Installer container management improvements *staff interface projects, specifics to be determined *agent synchronization/integration with SNAC Other external authority database integration, including AAF, VIAF *staff interface projects, users and permissions area *staff interface projects, bulk editing Impact on Impact on **Applicatio Applicatio** Repair Refactor Repair Refactor Automated generation of release notes **Data Dictionary improvements** vulnerabilities in dependencies Infrastructure upgrades, such as ant usage CodeMirror upgrade or replacement Testing improvements -- automated testing more reliable, improve coverage and robustness Impact on Impact on **Bug Fixes Applicatio Bug Fixes Applicatio** Prioritized by Development Prioritization subteam -details as available permissions default values and user defined fields label issues Impact on Impact on Minor Feature Enhancements **Applicatio Minor Feature Enhancements Applicatio** Prioritized by Development Prioritization subteam



ArchivesSpace Annual Overview -- Releases at a glance *Community pull request deadline: September 13

September 2019:		October 2019:	
Major Feature Enhancements/Functionality	Impact on Applicatio	Major Feature Enhancements/Functionality	Impact on Applicatio
*staff interface projects, specifics to be determined *agent synchronization/integration with LCNAF			
Repair Refactor	Impact on Applicatio	Repair Refactor	Impact on Applicatio
Bug Fixes	Impact on Applicatio	Bug Fixes	Impact on Applicatio
Minor Feature Enhancements	Impact on Applicatio	Minor Feature Enhancements	Impact on Applicatio

ArchivesSpace Annual Overview -- Releases at a glance *Community pull request deadline: December 13

November 2019:		December 2019:		
Major Feature Enhancements/Functionality	Impact on Applicatio	Major Feature Enhancements/Functionality	Impact on Applicatio	
		*staff interface projects, specifics to be determined		
Repair Refactor	Impact on Applicatio	Repair Refactor	Impact on Applicatio	
Bug Fixes	Impact on Applicatio	Bug Fixes	Impact on Applicatio	
Minor Feature Enhancements	Impact on Applicatio	Minor Feature Enhancements	Impact on Applicatio	