






> Major Feature Enhancements/Functionality

Pending Work	JIRA	status of requirements	Feb 2018	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Agents module expansion - multiple projects as follows	AR-1779	complete										2
*more control over merging of agents	ANW-183	complete	dev. In progress	Target release							ASpace and contracted developer	1
*add agent fields and update views	part of AR-1779	complete		Target release							ASpace and contracted developer	3
*update agents importers/exporters	part of AR-1779	complete		Target release							ASpace and contracted developer	3
*agent synchronization/integration with SNAC and LCNAF	part of AR-1779	in process					Target release				ASpace and contracted developer	3
OAI bug fixes and improvements	ANW-637	complete		Target release							ASpace and contracted developer	2
LCNAF plugin (enhancements) - perhaps part of agents?	AR-1732	complete		Target release							Yale	1
External authority database integration, including SNAC, AAF, VIAF	AR-1864	SNAC requirements complete					Target release				ASpace/SNAC	2
Redesign of staff interface, including better accessibility; will be broken up into individual projects with details to come	AR-1112	complete										3
*staff interface projects, with focus on accessibility recommendations		complete		Target release							ASpace and contracted developer	3
*staff interface projects, specifics to be determined		complete					Target release			Target release	ASpace and contracted developer or seeking community developers	3

ArchivesSpace Technology and Development Roadmap

Last updated: February 28, 2018

Integration with other systems, most especially Aeon, Hydra, ArcLight, Islandora, CollectionSpace		timing/needs dependent on other systems									seeking community developers	
Digital Object exports (MODS, METS, DC) (development folded into importer/exporter project below)	AR-921 (DC) AR-920 (MODS) AR-921 (METS)	draft data mapping under review										
New data map for MARC XML export (development folded into importer/exporter project below)	AR-924	in process										
adjusted maps for importers/exporters, including import map for EAD3		in process		Target release							ASpace and contracted developer or seeking community developers	
container management improvements	see RFP	complete					Target release				ASpace and contracted developer	
Easier deployment for those with limited IT support - create Windows Installer		need requirements				Target release					ASpace & seeking community developers	

ArchivesSpace Technology and Development Roadmap

Last updated: February 28, 2018

> *Future Potential Priorities*

Pending Work	JIRA	status of requirements
Digital objects module reconsideration		convene working group
Support for multi-lingual description		
Increased support for describing and managing audiovisual materials		
agents scoped to repository	AR-1928	possible working group; needs community discussion
LCNAF plugin conversion to core		
spawning accessions into resource components/potential wider review of accessions module	AR-1057	possible working group; needs community discussion

ArchivesSpace Technology and Development Roadmap

Last updated: February 28, 2018

> Repair/Refactor

Pending Work	JIRA	status of requirements	Feb 2018	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Reports -- additional improvements	ANW-1		<i>dev. in progress</i>	Target release	<i>dev. in progress</i>	<i>dev. in progress</i>	Target release				ASpace - Laney McGlohon	
*new shelflist report	ANW-126			Target release							ASpace - Laney McGlohon	
Data Dictionary improvements			<i>dev. in progress</i>	Target release							ASpace - Laney McGlohon and Reports subteam	
Testing improvements -- automated testing more reliable, improve coverage and roustness						Target release					ASpace - Laney McGlohon	
Automated generation of release notes						Target release					ASpace - Laney McGlohon	
Improve API auto-documentation						Target release					ASpace - Laney McGlohon	
vulnerabilities in dependencies				Target release		Target release	Target release			Target release	ASpace - Laney McGlohon	
Infrastructure upgrades, such as ant usage						Target release					ASpace - Laney McGlohon	
CodeMirror upgrade or replacement						Target release					ASpace - Laney McGlohon	
Security scans as part of build protocol						Target release					ASpace - Laney McGlohon	

ArchivesSpace Technology and Development Roadmap

Last updated: February 28, 2018

> Bug Fixes

Pending Work	JIRA	status of requirements	Feb 2018	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Prioritized by Development Prioritization subteam -- details as available	12101		Target release	Target release		Target release	Target release			Target release	ASpace DevOps Specialist and seeking community developers	
PUI indexer issues - admin info. and unpublished info. showing up in searches	ANW-201 AR-1940 ANW-261 ANW-262		Release: v2.3.1	Target release							ASpace - Laney McGlohon	
permissions	ANW-200 ANW-252			Target release							ASpace - Laney McGlohon	
default values and user defined fields label issues	ANW-237 ANW-245 ANW-246 ANW-247 ANW-248 ANW-249			Target release							ASpace - Laney McGlohon	
MODS exporter ignores subject term type	ANW-289		Release: v2.3.1								ASpace - Lora Woodford	

> Minor Feature Enhancements

Pending Work	JIRA	status of requirements	Feb 2018	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application	
Prioritized by Development Prioritization subteam	12903			details as available	details as available	details as available	Target release				Target release	Seeking community developer/s	
925, 935, 940, 1376, 1500, 1511, 1718 -- details as available													

> About this road map

*All development timeframes are subject to change depending on work progress. Items given as benchmarks; items closer in time

**Any changes to the data model or API will be communicated to the integrations sub-team

Please note additional tabs below identify work for each release

> How impact is calculated

Impact on the application is measured by taking into consideration: volume of member requests; extent of work and development effort, and where the update appears in the application

- 3 -- Major changes in functionality frequently requested by the community or significant infrastructure improvements. Changes are usually visible on the user end of the application or reflected in better performance
- 2 -- Small additions in functionality often requested by the community, or small improvements to existing functionality or infrastructure. Changes are not as visible but enable more efficient or varied workflows
- 1 -- Minor changes, often solely to infrastructure. Changes improve the performance or functionality of the application, but are often not very obvious to users