

ArchivesSpace Annual Overview -- Releases at a glance

*Community pull request deadline: January 19

January 2018:	
Major Feature Enhancements/Functionality	Impact on Application
*allow admins to set additional required fields for agents	
Repair Refactor	
Data Dictionary	
Reports -- additional improvements	
vulnerabilities in dependencies	
Bug Fixes	
Prioritized by Development Prioritization subteam -- details as available	
component scrambling	
prefix	
DO linking issue for PUI	
Minor Feature Enhancements	
Prioritized by Development Prioritization subteam	
minor improvements to MARCXML agents and subjects	
minor improvements to container labels export	

*Community pull request deadline: February 16

February 2018:	
Major Feature Enhancements/Functionality	Impact on Application
*more control over merging of agents	
Repair Refactor	
Bug Fixes	
Prioritized by Development Prioritization subteam -- details as available	
PUI indexer issues - admin info. and unpublished info. showing up in searches	
permissions	
default values and user defined fields label issues	
Minor Feature Enhancements	
Prioritized by Development Prioritization subteam	

*Community pull request deadline: March 16










March 2018:	
Major Feature Enhancements/Functionality	Impact on Application
LCNAF plugin (enhancements) - perhaps part of agents?	
container management improvements	
adjusted maps for importers/exporters, including import map for EAD3	
*add agent fields and update views	
*update agents importers/exporters	
*staff interface projects, with focus on accessibility recommendations	
Repair Refactor	
Reports -- additional improvements	
vulnerabilities in dependencies	
*new shelflist report	
Bug Fixes	
Prioritized by Development Prioritization subteam -- details as available	
Minor Feature Enhancements	








ArchivesSpace Annual Overview -- Releases at a glance

*Community pull request deadline: May 18

*Community pull request deadline: June 15

April 2018:	
Major Feature Enhancements/Functionality	Impact on Application
Repair Refactor	Impact on Application
Bug Fixes	Impact on Application
Minor Feature Enhancements	Impact on Application

May 2018:	
Major Feature Enhancements/Functionality	Impact on Application
Easier deployment for those with limited IT support - create Windows Installer	
Repair Refactor	Impact on Application
Automated generation of release notes	
Improve API auto-documentation	
Testing improvements -- automated testing more reliable, improve coverage and roustness	
vulnerabilities in dependencies	
Infrastructure upgrades, such as ant usage	
CodeMirror upgrade or replacement	
Security scans as part of build protocol	
Bug Fixes	Impact on Application
Prioritized by Development Prioritization subteam -- details as available	
Minor Feature Enhancements	Impact on Application

June 2018:	
Major Feature Enhancements/Functionality	Impact on Application
External authority database integration, including SNAC, AAF, VIAF	
*agent synchronization/integration with SNAC and LCNAF	
*staff interface projects, specifics to be determined	
Repair Refactor	Impact on Application
Reports -- additional improvements	
vulnerabilities in dependencies	
Bug Fixes	Impact on Application
Prioritized by Development Prioritization subteam -- details as available	
Minor Feature Enhancements	Impact on Application
Prioritized by Development Prioritization subteam	

*Community pull request deadline: September 14

July 2018:	
Major Feature Enhancements/Functionality	Impact on Application
Repair Refactor	Impact on Application
Bug Fixes	Impact on Application
Minor Feature Enhancements	Impact on Application

August 2018:	
Major Feature Enhancements/Functionality	Impact on Application
Repair Refactor	Impact on Application
Bug Fixes	Impact on Application
Minor Feature Enhancements	Impact on Application

September 2018:	
Major Feature Enhancements/Functionality	Impact on Application
*staff interface projects, specifics to be determined	
Repair Refactor	Impact on Application
vulnerabilities in dependencies	
Bug Fixes	Impact on Application
Prioritized by Development Prioritization subteam -- details as available	
Minor Feature Enhancements	Impact on Application
Prioritized by Development Prioritization subteam	