

ArchivesSpace Technology and Development Roadmap

Last updated: February 6, 2018



> Major Feature Enhancements/Functionality

Pending Work	JIRA	status of requirements	Jan 2018	Feb 2018	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Agents module expansion - multiple projects as follows	AR-1779	complete											
*more control over merging of agents	ANW-183	complete	<i>dev. In progress</i>	Target release								ASpace and contracted developer	
*allow admins to set additional required fields for agents	ANW-182	complete	Release: v2.3.0									ASpace contracted developer	
*add agent fields and update views	part of AR-1779	complete			Target release							ASpace and contracted developer	
*update agents importers/exporters	part of AR-1779	complete			Target release							ASpace and contracted developer	
*agent synchronization/integration with SNAC and LCNAF	part of AR-1779	in process						Target release				ASpace and contracted developer	
LCNAF plugin (enhancements) - perhaps part of agents?	AR-1732	complete			Target release							Yale	
External authority database integration, including SNAC, AAF, VIAF	AR-1864	SNAC requirements complete						Target release				ASpace/SNAC	
Redesign of staff interface, including better accessibility; will be broken up into individual projects with details to come	AR-1112	working group formed; full recommendations due mid-December 2017											
*staff interface projects, with focus on accessibility recommendations		in process; recommendations due mid-December 2017			Target release							ASpace and contracted developer	
*staff interface projects, specifics to be determined		in process; recommendations due mid-December 2017						Target release			Target release	ASpace and contracted developer or seeking community developers	

ArchivesSpace Technology and Development Roadmap

Last updated: February 6, 2018

Integration with other systems, most especially Aeon, Hydra, ArcLight, Islandora, CollectionSpace		timing/needs dependent on other systems										seeking community developers	
Digital Object exports (MODS, METS, DC) (development folded into importer/exporter project below)	AR-921 (DC) AR-920 (MODS) AR-921 (METS)	draft data mapping under review											
New data map for MARC XML export (development folded into importer/exporter project below)	AR-924	in process											
adjusted maps for importers/exporters, including import map for EAD3		in process			Target release							ASpace and contracted developer or seeking community developers	
container management improvements	see RFP	complete			Target release							ASpace and contracted developer	
Easier deployment for those with limited IT support - create Windows Installer		need requirements					Target release					ASpace & seeking community developers	

ArchivesSpace Technology and Development Roadmap

Last updated: February 6, 2018

> *Future Potential Priorities*

Pending Work	JIRA	status of requirements
Digital objects module reconsideration		convene working group
Support for multi-lingual description		
Increased support for describing and managing audiovisual materials		
OAI bug fixes and improvements		
agents scoped to repository	AR-1928	possible working group; needs community discussion
LCNAF plugin conversion to core		
spawning accessions into resource components/potential wider review of accessions module	AR-1057	possible working group; needs community discussion

ArchivesSpace Technology and Development Roadmap

Last updated: February 6, 2018

> Repair/Refactor

Pending Work	JIRA	status of requirements	Jan 2018	Feb 2018	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Reports -- additional improvements	ANW-1		Release: v2.3.0	dev. in progress	Target release	dev. in progress	dev. in progress	Target release				ASpace - Laney McGlohon	
*new shelflist report	ANW-126				Target release							ASpace - Laney McGlohon	
Data Dictionary			Release: v2.3.0									ASpace - Laney McGlohon and Reports subteam	
Testing improvements -- automated testing more reliable, improve coverage and roustness							Target release					ASpace - Laney McGlohon	
Automated generation of release notes							Target release					ASpace - Laney McGlohon	
Improve API auto-documentation							Target release					ASpace - Laney McGlohon	
vulnerabilities in dependencies			Release: v2.3.0		Target release		Target release	Target release			Target release	ASpace - Laney McGlohon	
Infrastructure upgrades, such as ant usage							Target release					ASpace - Laney McGlohon	
CodeMirror upgrade or replacement							Target release					ASpace - Laney McGlohon	
Security scans as part of build protocol							Target release					ASpace - Laney McGlohon	

ArchivesSpace Technology and Development Roadmap

Last updated: February 6, 2018

> Bug Fixes

Pending Work	JIRA	status of requirements	Jan 2018	Feb 2018	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Prioritized by Development Prioritization subteam -- details as available	12101		Release: v2.3.0	Target release	Target release		Target release	Target release			Target release	ASpace DevOps Specialist and seeking community developers	
component scrambling	ANW-266 ANW-284		Release: v2.3.0									ASpace - Laney McGlohon	
prefix	AR-1698 AR-1566		Release: v2.3.0									ASpace - Laney McGlohon	
DO linking issue for PUI	ANW-264		Release: v2.3.0									ASpace - Laney McGlohon	
PUI indexer issues - admin info. and unpublished info. showing up in searches	ANW-201 AR-1940 ANW-261 ANW-262			Target release								ASpace - Laney McGlohon	
permissions	ANW-200 ANW-252			Target release								ASpace - Laney McGlohon	
default values and user defined fields label issues	ANW-237 ANW-245 ANW-246 ANW-247 ANW-248 ANW-249			Target release								ASpace - Laney McGlohon	

ArchivesSpace Technology and Development Roadmap

Last updated: February 6, 2018

> Minor Feature Enhancements

Pending Work	JIRA	status of requirements	Jan 2018	Feb 2018	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Prioritized by Development Prioritization subteam	12903		Release: v2.3.0	Target release	details as available	details as available	details as available	Target release			Target release	Seeking community developer/s	
minor improvements to MARCXML agents and subjects			Release: v2.3.0									Mark Cooper	
minor improvements to container labels export			Release: v2.3.0									Chris Fitzpatrick	
925, 935, 940, 1376, 1500, 1511, 1718 -- details as available													

> About this road map

*All development timeframes are subject to change depending on work progress. Items given as benchmarks; items closer in time are

**Any changes to the data model or API will be communicated to the integrations sub-team

Please note additional tabs below identify work for each release

> How impact is calculated

Impact on the application is measured by taking into consideration: volume of member requests; extent of work and development effort, and where the update appears in the application

3 -- Major changes in functionality frequently requested by the community or significant infrastructure improvements. Changes are usually visible on the user end of the application or reflected in better performance

2 -- Small additions in functionality often requested by the community, or small improvements to existing functionality or infrastructure. Changes are not as visible but enable more efficient or varied workflows

1 -- Minor changes, often solely to infrastructure. Changes improve the performance or functionality of the application, but are often not very obvious to users