




> Major Feature Enhancements/Functionality

Pending Work	JIRA	status of requirements	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Agents module expansion - multiple projects as follows	<a href="#">ANW-429</a>	complete									1
*more control over merging of agents	<a href="#">ANW-183</a>	complete				Target release				ASpace and contracted developer	1
*add agent fields and update views	part of <a href="#">ANW-429</a>	complete				Target release				ASpace and contracted developer	2
*update agents importers/exporters	part of <a href="#">ANW-429</a>	complete				Target release				ASpace and contracted developer	2
*agent synchronization/integration with SNAC and LCNAF	part of <a href="#">ANW-429</a>	in process				Target release				ASpace and contracted developer	2
OAI bug fixes and improvements	<a href="#">ANW-637</a>	complete	Release: v2.3.2			Target release				ASpace and contracted developer	1
LCNAF plugin (enhancements) - perhaps part of agents?	<a href="#">ANW-619</a>	complete				Target release				Yale	1
External authority database integration, including SNAC, AAF, VIAF	<a href="#">ANW-612</a>	SNAC requirements complete				Target release				ASpace/SNAC	1
Redesign of staff interface, including better accessibility; will be broken up into individual projects with details to come	<a href="#">ANW-598</a>	complete									2
*staff interface projects, with focus on accessibility recommendations		complete			Target release					ASpace and contracted developer or seeking community developers	2
*staff interface projects, specifics to be determined		complete				Target release			Target release	ASpace and contracted developer or seeking community developers	2

# ArchivesSpace Technology and Development Roadr Last updated: March 28, 2018

*staff interface visual layout wireframes and design guide		complete				<b>Target release</b>				ASpace and Cherry Hill	
Integration with other systems, most especially Aeon, Hydra, ArCLight, Islandora, CollectionSpace		timing/needs dependent on other systems								seeking community developers	
adjusted maps for importers/exporters, including import map for EAD3		in process				<b>Target release</b>				ASpace and contracted developer	
container management improvements	<a href="#">see RFP</a>	complete							<b>Target release</b>	ASpace and contracted developer	
Easier deployment for those with limited IT support - create Windows Installer		need requirements				<b>Target release</b>				ASpace & seeking community developers	

## ArchivesSpace Technology and Development Roadmap

Last updated: March 28, 2018

### > Future Potential Priorities

Pending Work	JIRA	status of requirements
Digital objects module reconsideration		convene working group
Support for multi-lingual description		
Increased support for describing and managing audiovisual materials		
agents scoped to repository	<a href="#">ANW-346</a>	possible working group; needs community discussion
LCNAF plugin conversion to core		
spawning accessions into resource components/potential wider review of accessions module	<a href="#">ANW-616</a>	possible working group; needs community discussion

# ArchivesSpace Technology and Development Roadmap Last updated: March 28, 2018

## > Repair/Refactor

Pending Work	JIRA	status of requirements	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Reports -- additional improvements	<a href="#">ANW-1</a>			<i>dev. in progress</i>	<b>Target release</b>	<b>Target release</b>				ASpace - Laney McGlohon	
*new shelflist report	<a href="#">ANW-126</a>				<b>Target release</b>					ASpace - Laney McGlohon	
Data Dictionary improvements					<b>Target release</b>					ASpace - Laney McGlohon and Reports subteam	
Testing improvements -- automated testing more reliable, improve coverage and roustness					<b>Target release</b>					ASpace - Laney McGlohon	
Automated generation of release notes					<b>Target release</b>					ASpace - Laney McGlohon	
Improve API auto-documentation					<b>Target release</b>					ASpace - Laney McGlohon	
vulnerabilities in dependencies					<b>Target release</b>	<b>Target release</b>			<b>Target release</b>	ASpace - Laney McGlohon	
Infrastructure upgrades, such as ant usage					<b>Target release</b>					ASpace - Laney McGlohon	
CodeMirror upgrade or replacement					<b>Target release</b>					ASpace - Laney McGlohon	
Security scans as part of build protocol					<b>Target release</b>					ASpace - Laney McGlohon	

# ArchivesSpace Technology and Development Roadmap Last updated: March 28, 2018

## > Bug Fixes

Pending Work	JIRA	status of requirements	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Prioritized by Development Prioritization subteam -- details as available	<a href="#">12101</a>		Release:v 2.3.2		Target release	Target release			Target release	ASpace DevOps Specialist and seeking community developers	
Address redundant dates in core EAD-to-PDF transformation process	<a href="#">ANW-95</a>		Release:v 2.3.2							ASpace - Lora Woodford	
PUI indexer issues - admin info. and unpublished info. showing up in searches	<a href="#">ANW-201</a> <a href="#">AR-1940</a> <a href="#">ANW-261</a> <a href="#">ANW-262</a>				Target release					ASpace - Laney McGlohon	
permissions	<a href="#">ANW-200</a> <a href="#">ANW-252</a>				Target release					ASpace - Laney McGlohon	
default values and user defined fields label issues	<a href="#">ANW-237</a> <a href="#">ANW-245</a> <a href="#">ANW-246</a> <a href="#">ANW-247</a> <a href="#">ANW-248</a> <a href="#">ANW-249</a>				Target release					ASpace - Laney McGlohon	

> Minor Feature Enhancements

Pending Work	JIRA	status of requirements	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Prioritized by Development Prioritization subteam	<a href="#">12903</a>			details as available	details as available	Target release			Target release	Seeking community developer/s	
925, 935, 940, 1376, 1500, 1511, 1718 -- details as available											

> About this road map

- \*All development timeframes are subject to change depending on work progress. Items given as benchmarks; items
- \*\*Any changes to the data model or API will be communicated to the integrations
- Please note additional tabs below identify work for each release

> How impact is calculated

Impact on the application is measured by taking into consideration: volume of member requests; extent of work and development effort, and where the update appears in the application

- 3 -- Major changes in functionality frequently requested by the community or significant infrastructure improvements. Changes are usually visible on the user end of the application or reflected in better performance
- 2 -- Small additions in functionality often requested by the community, or small improvements to existing functionality or infrastructure. Changes are not as visible but enable more efficient or varied workflows
- 1 -- Minor changes, often solely to infrastructure. Changes improve the performance or functionality of the application, but are often not very obvious to users