


ArchivesSpace Technology and Development Roadmap



> Major Feature Enhancements/Functionality

Pending Work	JIRA	status of requirements	Nov 2018	Dec 2018	Jan 2019	Feb 2019	Mar 2019	Apr 2019	May 2019	Jun 2019	Jul 2019	Aug 2019	Sep 2019	Oct 2019	Nov 2019	Dec 2019	Responsibility (Developed/Funded by)	Impact on Application
Agents module expansion - multiple projects as follows	ANW-429	complete																1
*more control over merging of agents	ANW-183	complete	<i>dev in progress</i>	Target release													ASpace and contracted developer	1
*add agent fields and update views	part of ANW-429	complete					Target release										ASpace and contracted developer	2
*update agents importers/exporters	part of ANW-429	complete					Target release										ASpace and contracted developer	2
*agent synchronization/integration with LCNAF	part of ANW-429	complete											Target release				ASpace and contracted developer	1
*agent synchronization/integration with SNAC	ANW-612	complete								Target release							ASpace and SNAC	1
OAI bug fixes and improvements	ANW-637	complete	<i>dev in progress</i>	Target release			Target release										ASpace and contracted developer	2
LCNAF plugin (enhancements) - additional imported fields will happen via agents improvements	ANW-619	complete					Target release										ASpace	1
Other external authority database integration, including AAF, VIAF		needed								Target release							seeking community developers	1
Redesign of staff interface, including better accessibility; will be broken up into individual projects with details to come	ANW-598	complete																2
*staff interface projects, with focus on accessibility recommendations	ANW-650	complete	<i>dev in progress</i>	Target release			Target release										ASpace - Laney McGlohon and Lora Woodford	2
*staff interface projects, specifics to be determined		complete		Target release			Target release			Target release			Target release			Target release	ASpace and contracted developer or seeking community developers	2
*staff interface projects, background jobs area	ANW-645	in process					Target release										ASpace - Sarah Morrissey	1

ArchivesSpace Technology and Development Roadmap

*staff interface projects, users and permissions area	ANW-648	in process															ASpace and contracted developer	<input type="checkbox"/>
*staff interface projects, bulk editing	ANW-646	in process															ASpace and contracted developer	<input type="checkbox"/>
*staff interface visual layout wireframes and design guide		complete	<i>dev in progress</i>	Target release													ASpace and Cherry Hill	<input type="checkbox"/>
Integration with other systems, most especially Aeon, Hydra, ArcLight, Islandora, CollectionSpace		timing/needs dependent on other systems															seeking community developers	<input type="checkbox"/>
adjusted maps and functionality for existing importers/exporters: MARCXML, EAD, MODS, METS, DC		in process		Target release				Target release									ASpace and contracted developer	<input type="checkbox"/>
EAD3 import map		needed															ASpace and seeking community developers	<input type="checkbox"/>
Human-readable URLs in the public interface	ANW-617	complete	<i>dev in progress</i>	<i>dev in progress</i>	<i>dev in progress</i>	<i>dev in progress</i>	Target release										ASpace and contracted developer	<input type="checkbox"/>
container management improvements	see RFP	complete								Target release							and community developers; see December 2018 Harvard proposal	<input type="checkbox"/>
Easier deployment for those with limited IT support - create Windows Installer		complete				Target release			Target release								ASpace - Sarah Morrissey	<input type="checkbox"/>

ArchivesSpace Technology and Development Roadmap

> *Future Potential Priorities*

Pending Work	JIRA	status of requirements
Digital objects module reconsideration		convene working group
Support for multi-lingual description		
Increased support for describing and managing audiovisual materials		WGBH working on a plugin for PBCore
agents scoped to repository	ANW-346	possible working group; needs community discussion
LCNAF plugin conversion to core		
spawning accessions into resource components/potential wider review of accessions module	ANW-616	possible working group; needs community discussion

ArchivesSpace Technology and Development Roadmap

> Repair/Refactor

Pending Work	JIRA	status of requirements	Nov 2018	Dec 2018	Jan 2019	Feb 2019	Mar 2019	Apr 2019	May 2019	Jun 2019	Jul 2019	Aug 2019	Sep 2019	Oct 2019	Nov 2019	Dec 2019	Responsibility (Developed/Funded by)	Impact on Application
Reports -- additional improvements	ANW-1						Target release										ASpace - Laney McGlohon, Sarah Morrissey and Reports subteam	
Data Dictionary improvements									Target release								ASpace - Laney McGlohon, Sarah Morrissey and Reports subteam	
Testing improvements -- automated testing more reliable, improve coverage and robustness				Target release			Target release			Target release							McGlohon, Lora Woodford, and contracted developer	
Automated generation of release notes										Target release							ASpace - Laney McGlohon	
Incorporate tech-docs repository into release process							Target release										ASpace - Laney McGlohon	
Improve API documentation																	ASpace and community groups	
vulnerabilities in dependencies				Target release			Target release			Target release							ASpace - Laney McGlohon	
Infrastructure upgrades, such as ant usage				Target release			Target release			Target release							ASpace - Laney McGlohon	
CodeMirror upgrade or replacement										Target release							ASpace - Laney McGlohon and Lora Woodford	
Upgrade Solr					Target release												ASpace - Laney McGlohon	

ArchivesSpace Technology and Development Roadmap

> Bug Fixes

Pending Work	JIRA	status of requirements	Nov 2018	Dec 2018	Jan 2019	Feb 2019	Mar 2019	Apr 2019	May 2019	Jun 2019	Jul 2019	Aug 2019	Sep 2019	Oct 2019	Nov 2019	Dec 2019	Responsibility (Developed/Funded by)	Impact on Application
PUI indexer issues - admin info. and unpublished info. showing up in searches	ANW-201 AR-1940						Target release										ASpace - Laney McGlohon	
permissions	ANW-200 ANW-252									Target release							ASpace - Laney McGlohon	

ArchivesSpace Technology and Development Roadmap

> Minor Feature Enhancements

Pending Work	JIRA	status of requirements	Nov 2018	Dec 2018	Jan 2019	Feb 2019	Mar 2019	Apr 2019	May 2019	Jun 2019	Jul 2019	Aug 2019	Sep 2019	Oct 2019	Nov 2019	Dec 2019	Responsibility (Developed/Funded by)	Impact on Application
minor improvements to container labels export																	Chris Fitzpatrick	
insert new sibling immediately below the previous one	ANW-373						Target release										ASpace and contracted developer	

> About this road map

*All development timeframes are subject to change depending on work progress. Items given as benchmarks; items closer in time are

**Any changes to the data model or API will be communicated to the

Please note additional tabs below identify work for each release

> How impact is calculated


Impact on the application is measured by taking into consideration: volume of member requests; extent of work and development effort, and where the update appears in the application

3 -- Major changes in functionality frequently requested by the community or significant infrastructure improvements. Changes are usually visible on the user end of the application or reflected in better performance

2 -- Small additions in functionality often requested by the community, or small improvements to existing functionality or infrastructure. Changes are not as visible but enable more efficient or varied workflows

1 -- Minor changes, often solely to infrastructure. Changes improve the performance or functionality of the application, but are often not very obvious to users

ArchivesSpace -- Impact of Enhancements for October 2018 - December 2019















	October 2019	November 2019	December 2019
Major Feature Enhancements /Functionality			
Repair Refactor			
Bug Fixes			
Minor Enhancements			

ArchivesSpace Annual Overview -- Releases at a glance

*Community pull request deadline: December 7

November 2018:	
Major Feature Enhancements/Functionality	Impact on Applicatio
Repair Refactor	Impact on Applicatio
Bug Fixes	Impact on Applicatio
Minor Feature Enhancements	Impact on Applicatio

December 2018:	
Major Feature Enhancements/Functionality	Impact on Applicatio
*more control over merging of agents	
*staff interface projects, with focus on accessibility recommendations	
*staff interface projects, specifics to be determined	
OAI bug fixes and improvements	
*staff interface visual layout wireframes and design guide	
adjusted maps and functionality for existing importers/exporters: MARCXML, EAD, MODS, METS, DC	
Repair Refactor	Impact on Applicatio
vulnerabilities in dependencies	
Infrastructure upgrades, such as ant usage	
Testing improvements -- automated testing more reliable, improve coverage and robustness	
Bug Fixes	Impact on Applicatio
Prioritized by Development Prioritization subteam -- details as available	
leading spaces in file URI break links to digital objects in PUI	
Minor Feature Enhancements	Impact on Applicatio
Prioritized by Development Prioritization subteam	

ArchivesSpace Annual Overview -- Releases at a glance

January 2019:	
Major Feature Enhancements/Functionality	Impact on Applicatio
Repair Refactor	Impact on Applicatio
Upgrade Solr	
Bug Fixes	Impact on Applicatio
Minor Feature Enhancements	Impact on Applicatio

February 2019:	
Major Feature Enhancements/Functionality	Impact on Applicatio
Easier deployment for those with limited IT support - create Windows Installer	
Repair Refactor	Impact on Applicatio
Bug Fixes	Impact on Applicatio
Minor Feature Enhancements	Impact on Applicatio

ArchivesSpace Annual Overview -- Releases at a glance

*Community pull request deadline: March 15

March 2019:	
Major Feature Enhancements/Functionality	Impact on Applicatio
*add agent fields and update views	
*update agents importers/exporters	
*staff interface projects, with focus on accessibility recommendations	
*staff interface projects, specifics to be determined	
OAI bug fixes and improvements	
*staff interface projects, background jobs area	
importers/exporters: MARXML, EAD, MODS, METS, DC	
Human-readable URLs in the public interface	
Repair Refactor	Impact on Applicatio
Reports -- additional improvements	
vulnerabilities in dependencies	
Infrastructure upgrades, such as ant usage	
Testing improvements -- automated testing more reliable, improve coverage and robustness	
Incorporate tech-docs repository into release process	
Bug Fixes	Impact on Applicatio
Prioritized by Development Prioritization subteam -- details as available	
PUI indexer issues - admin info. and unpublished info. showing up in searches	
Minor Feature Enhancements	Impact on Applicatio
Prioritized by Development Prioritization subteam	
insert new sibling immediately below the previous one	

April 2019:	
Major Feature Enhancements/Functionality	Impact on Applicatio
Repair Refactor	Impact on Applicatio
Bug Fixes	Impact on Applicatio
Minor Feature Enhancements	Impact on Applicatio


ArchivesSpace Annual Overview -- Releases at a glance

*Community pull request deadline: May 17

*Community pull request deadline: June 14

May 2019:

Major Feature Enhancements/Functionality Impact on Applicatio

Easier deployment for those with limited IT support - create Windows Installer 

Repair Refactor Impact on Applicatio


Data Dictionary improvements 

Bug Fixes Impact on Applicatio

Minor Feature Enhancements Impact on Applicatio


June 2019:

Major Feature Enhancements/Functionality Impact on Applicatio

container management improvements 

*staff interface projects, specifics to be determined 

*agent synchronization/integration with SNAC 

Other external authority database integration, including AAF, VIAF 

*staff interface projects, users and permissions area 

*staff interface projects, bulk editing 


Repair Refactor Impact on Applicatio

Automated generation of release notes 

vulnerabilities in dependencies 

Infrastructure upgrades, such as ant usage 

CodeMirror upgrade or replacement 

Testing improvements -- automated testing more reliable, improve coverage and robustness 

Bug Fixes Impact on Applicatio

Prioritized by Development Prioritization subteam -- details as available 

permissions 

default values and user defined fields label issues 

Minor Feature Enhancements Impact on Applicatio

Prioritized by Development Prioritization subteam 

ArchivesSpace Annual Overview -- Releases at a glance

July 2019:		August 2019:	
Major Feature Enhancements/Functionality	Impact on Applicatio	Major Feature Enhancements/Functionality	Impact on Applicatio
Repair Refactor	Impact on Applicatio	Repair Refactor	Impact on Applicatio
Bug Fixes	Impact on Applicatio	Bug Fixes	Impact on Applicatio
Minor Feature Enhancements	Impact on Applicatio	Minor Feature Enhancements	Impact on Applicatio

ArchivesSpace Annual Overview -- Releases at a glance

*Community pull request deadline: September 13

September 2019:	
Major Feature Enhancements/Functionality	Impact on Applicatio
*staff interface projects, specifics to be determined	
*agent synchronization/integration with LCNAF	
Repair Refactor	Impact on Applicatio
Bug Fixes	Impact on Applicatio
Minor Feature Enhancements	Impact on Applicatio

October 2019:	
Major Feature Enhancements/Functionality	Impact on Applicatio
Repair Refactor	Impact on Applicatio
Bug Fixes	Impact on Applicatio
Minor Feature Enhancements	Impact on Applicatio

ArchivesSpace Annual Overview -- Releases at a glance

*Community pull request deadline: December 13

November 2019:	
Major Feature Enhancements/Functionality	Impact on Applicatio
Repair Refactor	Impact on Applicatio
Bug Fixes	Impact on Applicatio
Minor Feature Enhancements	Impact on Applicatio

December 2019:	
Major Feature Enhancements/Functionality	Impact on Applicatio
*staff interface projects, specifics to be determined	
Repair Refactor	Impact on Applicatio
Bug Fixes	Impact on Applicatio
Minor Feature Enhancements	Impact on Applicatio

Major Feature Enhancements/Functionality
*more control over merging of agents
*staff interface projects, with focus on accessibility recommendations
*staff interface projects, specifics to be determined
OAI bug fixes and improvements
*staff interface visual layout wireframes and design guide
adjusted maps and functionality for existing importers/exporters: MARCXML, EAD, MODS, METS, DC

Repair/Refactor
vulnerabilities in dependencies
Infrastructure upgrades, such as ant usage
Testing improvements -- automated testing more reliable, improve coverage and robustness

Bug Fixes
Prioritized by Development
Prioritization subteam -- details as available
leading spaces in file URI break links to digital objects in PUI

Minor Feature Enhancements
Prioritized by Development
Prioritization subteam

Major Feature Enhancements/Functionality
--

Repair/Refactor
Upgrade Solr

Bug Fixes

Minor Feature Enhancements

Major Feature Enhancements/Functionality
Easier deployment for those with limited IT support - create Windows Installer

Repair/Refactor

Bug Fixes

Minor Feature Enhancements

Major Feature Enhancements/Functionality
*add agent fields and update views
*update agents importers/exporters
*staff interface projects, with focus on accessibility recommendations
*staff interface projects, specifics to be determined
OAI bug fixes and improvements
*staff interface projects, background jobs area
adjusted maps and functionality for existing importers/exporters: MARCXML, EAD, MODS, METS, DC
Human-readable URLs in the public interface
LCNAF plugin (enhancements) - additional imported fields will happen via agents improvements

Repair/Refactor
Reports -- additional improvements
vulnerabilities in dependencies
Infrastructure upgrades, such as ant usage
Testing improvements -- automated testing more reliable, improve coverage and robustness
Incorporate tech-docs repository into release process

Bug Fixes
Prioritized by Development
Prioritization subteam -- details as available
PUI indexer issues - admin info. and unpublished info. showing up in searches

Minor Feature Enhancements
Prioritized by Development
Prioritization subteam
insert new sibling immediately below the previous one

Major Feature Enhancements/Functionality
Easier deployment for those with limited IT support - create Windows Installer

Repair/Refactor
Data Dictionary improvements

Bug Fixes

Minor Feature Enhancements

Major Feature Enhancements/Functionality
container management improvements *staff interface projects, specifics to be determined
*agent synchronization/integration with SNAC
Other external authority database integration, including AAF, VIAF
*staff interface projects, users and permissions area
*staff interface projects, bulk editing

Repair/Refactor
Automated generation of release notes
vulnerabilities in dependencies
Infrastructure upgrades, such as ant usage
CodeMirror upgrade or replacement
Testing improvements -- automated testing more reliable, improve coverage and robustness

Bug Fixes
Prioritized by Development Prioritization subteam -- details as available
permissions
default values and user defined fields
label issues

Minor Feature Enhancements
Prioritized by Development Prioritization subteam

Major Feature Enhancements/Functionality
<ul style="list-style-type: none">*staff interface projects, specifics to be determined*agent synchronization/integration with LCNAF

Repair/Refactor

Bug Fixes

Minor Feature Enhancements

Major Feature Enhancements/Functionality
*staff interface projects, specifics to be determined

Repair/Refactor

Bug Fixes

Minor Feature Enhancements
