






> Major Feature Enhancements/Functionality

Pending Work	JIRA	status of requirements	Feb 2018	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Agents module expansion - multiple projects as follows	AR-1779	complete										2
*more control over merging of agents	ANW-183	complete	<i>dev. In progress</i>	Target release							ASpace and contracted developer	1
*add agent fields and update views	part of AR-1779	complete		Target release							ASpace and contracted developer	3
*update agents importers/exporters	part of AR-1779	complete		Target release							ASpace and contracted developer	3
*agent synchronization/integration with SNAC and LCNAF	part of AR-1779	in process					Target release				ASpace and contracted developer	3
OAI bug fixes and improvements	ANW-637	complete		Target release							ASpace and contracted developer	2
LCNAF plugin (enhancements) - perhaps part of agents?	AR-1732	complete		Target release							Yale	1
External authority database integration, including SNAC, AAF, VIAF	AR-1864	SNAC requirements complete					Target release				ASpace/SNAC	2
Redesign of staff interface, including better accessibility; will be broken up into individual projects with details to come	AR-1112	complete										3
*staff interface projects, with focus on accessibility recommendations		complete		Target release							ASpace and contracted developer	3
*staff interface projects, specifics to be determined		complete					Target release			Target release	ASpace and contracted developer or seeking community developers	3

ArchivesSpace Technology and Development Roadmap

Last updated: February 28, 2018

Integration with other systems, most especially Aeon, Hydra, ArcLight, Islandora, CollectionSpace		timing/needs dependent on other systems									seeking community developers	
Digital Object exports (MODS, METS, DC) (development folded into importer/exporter project below)	AR-921 (DC) AR-920 (MODS) AR-921 (METS)	draft data mapping under review										
New data map for MARC XML export (development folded into importer/exporter project below)	AR-924	in process										
adjusted maps for importers/exporters, including import map for EAD3		in process		Target release							ASpace and contracted developer or seeking community developers	
container management improvements	see RFP	complete					Target release				ASpace and contracted developer	
Easier deployment for those with limited IT support - create Windows Installer		need requirements				Target release					ASpace & seeking community developers	

ArchivesSpace Technology and Development Roadmap

Last updated: February 28, 2018

> *Future Potential Priorities*

Pending Work	JIRA	status of requirements
Digital objects module reconsideration		convene working group
Support for multi-lingual description		
Increased support for describing and managing audiovisual materials		
agents scoped to repository	AR-1928	possible working group; needs community discussion
LCNAF plugin conversion to core		
spawning accessions into resource components/potential wider review of accessions module	AR-1057	possible working group; needs community discussion

ArchivesSpace Technology and Development Roadmap

Last updated: February 28, 2018

> Repair/Refactor

Pending Work	JIRA	status of requirements	Feb 2018	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Reports -- additional improvements	ANW-1		<i>dev. in progress</i>	Target release	<i>dev. in progress</i>	<i>dev. in progress</i>	Target release				ASpace - Laney McGlohon	
*new shelflist report	ANW-126			Target release							ASpace - Laney McGlohon	
Data Dictionary improvements			<i>dev. in progress</i>	Target release							ASpace - Laney McGlohon and Reports subteam	
Testing improvements -- automated testing more reliable, improve coverage and roustness						Target release					ASpace - Laney McGlohon	
Automated generation of release notes						Target release					ASpace - Laney McGlohon	
Improve API auto-documentation						Target release					ASpace - Laney McGlohon	
vulnerabilities in dependencies				Target release		Target release	Target release			Target release	ASpace - Laney McGlohon	
Infrastructure upgrades, such as ant usage						Target release					ASpace - Laney McGlohon	
CodeMirror upgrade or replacement						Target release					ASpace - Laney McGlohon	
Security scans as part of build protocol						Target release					ASpace - Laney McGlohon	

ArchivesSpace Technology and Development Roadmap

Last updated: February 28, 2018

> Bug Fixes

Pending Work	JIRA	status of requirements	Feb 2018	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application
Prioritized by Development Prioritization subteam -- details as available	12101		Target release	Target release		Target release	Target release			Target release	ASpace DevOps Specialist and seeking community developers	
PUI indexer issues - admin info. and unpublished info. showing up in searches	ANW-201 AR-1940 ANW-261 ANW-262		Release: v2.3.1	Target release							ASpace - Laney McGlohon	
permissions	ANW-200 ANW-252			Target release							ASpace - Laney McGlohon	
default values and user defined fields label issues	ANW-237 ANW-245 ANW-246 ANW-247 ANW-248 ANW-249			Target release							ASpace - Laney McGlohon	
MODS exporter ignores subject term type	ANW-289		Release: v2.3.1								ASpace - Lora Woodford	

> Minor Feature Enhancements

Pending Work	JIRA	status of requirements	Feb 2018	Mar 2018	Apr 2018	May 2018	Jun 2018	July 2018	Aug 2018	Sept 2018	Responsibility (Developed/Funded by)	Impact on Application	
Prioritized by Development Prioritization subteam	12903			details as available	details as available	details as available	Target release				Target release	Seeking community developer/s	
925, 935, 940, 1376, 1500, 1511, 1718 -- details as available													

> About this road map

*All development timeframes are subject to change depending on work progress. Items given as benchmarks; items closer in time

**Any changes to the data model or API will be communicated to the integrations sub-team


Please note additional tabs below identify work for each release

> How impact is calculated

Impact on the application is measured by taking into consideration: volume of member requests; extent of work and development effort, and where the update appears in the application

- 3 -- Major changes in functionality frequently requested by the community or significant infrastructure improvements. Changes are usually visible on the user end of the application or reflected in better performance
- 2 -- Small additions in functionality often requested by the community, or small improvements to existing functionality or infrastructure. Changes are not as visible but enable more efficient or varied workflows
- 1 -- Minor changes, often solely to infrastructure. Changes improve the performance or functionality of the application, but are often not very obvious to users

ArchivesSpace -- Impact of Enhancements for FY 2017-2018



ArchivesSpace Annual Overview -- Releases at a glance

*Community pull request deadline: February 16

*Community pull request deadline: March 16

February 2018:	
Major Feature Enhancements/Functionality	Impact on Application
Repair Refactor	Impact on Application
Bug Fixes	Impact on Application
PUI indexer issues - admin info. and unpublished info. showing up in searches	
MODS exporter ignores subject term type	
Minor Feature Enhancements	Impact on Application











March 2018:	
Major Feature Enhancements/Functionality	Impact on Application
LCNAF plugin (enhancements) - perhaps part of agents?	
map for EAD3	
*more control over merging of agents	
*add agent fields and update views	
*update agents importers/exporters	
*staff interface projects, with focus on accessibility recommendations	
OAI bug fixes and improvements	
Repair Refactor	Impact on Application
Reports -- additional improvements	
vulnerabilities in dependencies	
*new shelflist report	
Data Dictionary improvements	
Bug Fixes	Impact on Application
Prioritized by Development Prioritization subteam -- details as available	
PUI indexer issues - admin info. and unpublished info. showing up in searches	
permissions	
default values and user defined fields label issues	
Minor Feature Enhancements	Impact on Application

April 2018:	
Major Feature Enhancements/Functionality	Impact on Application
Repair Refactor	Impact on Application
Bug Fixes	Impact on Application
Minor Feature Enhancements	Impact on Application

ArchivesSpace Annual Overview -- Releases at a glance

*Community pull request deadline: May 18

*Community pull request deadline: June 15

May 2018:	
Major Feature Enhancements/Functionality	Impact on Application
Easier deployment for those with limited IT support - create Windows Installer	
Repair Refactor	
Automated generation of release notes	
Improve API auto-documentation	
Testing improvements -- automated testing more reliable, improve coverage and roustness	
vulnerabilities in dependencies	
Infrastructure upgrades, such as ant usage	
CodeMirror upgrade or replacement	
Security scans as part of build protocol	
Bug Fixes	
Prioritized by Development Prioritization subteam -- details as available	
Minor Feature Enhancements	
	

June 2018:	
Major Feature Enhancements/Functionality	Impact on Application
External authority database integration, including SNAC, AAF, VIAF	
container management improvements	
*agent synchronization/integration with SNAC and LCNAF	
*staff interface projects, specifics to be determined	
Repair Refactor	
Reports -- additional improvements	
vulnerabilities in dependencies	
Bug Fixes	
Prioritized by Development Prioritization subteam -- details as available	
Minor Feature Enhancements	
Prioritized by Development Prioritization subteam	

July 2018:	
Major Feature Enhancements/Functionality	Impact on Application
Repair Refactor	
Bug Fixes	
Minor Feature Enhancements	

ArchivesSpace Annual Overview -- Releases at a glance

*Community pull request deadline: September 14

August 2018:	
Major Feature Enhancements/Functionality	Impact on Application
Repair Refactor	Impact on Application
Bug Fixes	Impact on Application
Minor Feature Enhancements	Impact on Application

September 2018:	
Major Feature Enhancements/Functionality	Impact on Application
*staff interface projects, specifics to be determined	
Repair Refactor	Impact on Application
vulnerabilities in dependencies	
Bug Fixes	Impact on Application
Prioritized by Development Prioritization subteam -- details as available	
Minor Feature Enhancements	Impact on Application
Prioritized by Development Prioritization subteam	

Major Feature Enhancements/Functionality
--

Repair/Refactor

Bug Fixes
PUI indexer issues - admin info. and unpublished info. showing up in searches
MODS exporter ignores subject term type

Minor Feature Enhancements

Major Feature Enhancements/Functionality	Repair/Refactor	Bug Fixes	Minor Feature Enhancements
<p>LCNAF plugin (enhancements) - perhaps part of agents?</p> <hr/> <p>adjusted maps for importers/exporters, including import map for EAD3</p> <ul style="list-style-type: none">*more control over merging of agents <hr/> <ul style="list-style-type: none">*add agent fields and update views <hr/> <ul style="list-style-type: none">*update agents importers/exporters*staff interface projects, with focus on accessibility recommendations <p>OAI bug fixes and improvements</p>	<p>Reports -- additional improvements</p> <hr/> <p>vulnerabilities in dependencies</p> <hr/> <ul style="list-style-type: none">*new shelflist report <hr/> <p>Data Dictionary improvements</p>	<p>Prioritized by Development Prioritization subteam -- details as available</p> <hr/> <p>PUI indexer issues - admin info. and unpublished info. showing up in searches</p> <hr/> <p>permissions</p> <hr/> <p>default values and user defined fields</p> <p>label issues</p>	

Major Feature Enhancements/Functionality
Easier deployment for those with limited IT support - create Windows Installer

Repair/Refactor
Testing improvements -- automated testing more reliable, improve coverage and roustness
Automated generation of release notes
Improve API auto-documentation
vulnerabilities in dependencies
Infrastructure upgrades, such as ant usage
CodeMirror upgrade or replacement
Security scans as part of build protocol

Bug Fixes
Prioritized by Development
Prioritization subteam -- details as available

Minor Feature Enhancements

Major Feature Enhancements/Functionality
External authority database integration, including SNAC, AAF, VIAF
container management improvements
*agent synchronization/integration with SNAC and LCNAF
*staff interface projects, specifics to be determined

Repair/Refactor
Reports -- additional improvements
vulnerabilities in dependencies

Bug Fixes
Prioritized by Development
Prioritization subteam -- details as available

Minor Feature Enhancements
Prioritized by Development
Prioritization subteam

ArchivesSpace -- Summary of Enhancements

Target Release (September 2018)

Major Feature Enhancements/Functionality

*staff interface projects, specifics to be determined

Repair/Refactor

vulnerabilities in dependencies

Bug Fixes

Prioritized by Development
Prioritization subteam -- details as available

Minor Feature Enhancements

Prioritized by Development
Prioritization subteam