ArchivesSpace Annual Overview -- Releases at a glance

*Community pull request deadline: February 16 *Community pull request deadline: March 16 February 2018: **April 2018:** March 2018: Impact on Impact on Impact on Major Feature Enhancements/Functionality **Application** Major Feature Enhancements/Functionality **Application** Major Feature Enhancements/Functionality **Application** LCNAF plugin (enhancements) - perhaps part of agents? map for EAD3 *more control over merging of agents *add agent fields and update views *update agents importers/exporters *staff interface projects, with focus on accessibility recommendations OAI bug fixes and improvements Impact on Impact on Impact on Repair Refactor **Repair Refactor Application** Application Repair Refactor **Application** Reports -- additional improvements vulnerabilities in dependencies *new shelflist report Data Dictionary improvements Impact on Impact on Impact on **Application Bug Fixes Application Bug Fixes Bug Fixes Application** PUI indexer issues - admin info. and unpublished info. Prioritized by Development Prioritization subteam -showing up in searches details as available PUI indexer issues - admin info. and unpublished info. MODS exporter ignores subject term type showing up in searches default values and user defined fields label issues Impact on Impact on Impact on Minor Feature Enhancements **Application Minor Feature Enhancements Application** Minor Feature Enhancements **Application**

Page 1 of 3

ArchivesSpace Annual Overview -- Releases at a glance

*Community pull request deadline: May 18 *Community pull request deadline: June 15 May 2018: July 2018: June 2018: Impact on Impact on Impact on Major Feature Enhancements/Functionality **Application** Major Feature Enhancements/Functionality **Application** Major Feature Enhancements/Functionality **Application** Easier deployment for those with limited IT support -External authority database integration, including SNAC, create Windows Installer AAF, VIAF container management improvements *agent synchronization/integration with SNAC and LCNAF *staff interface projects, specifics to be determined Impact on Impact on Impact on Repair Refactor **Application** Repair Refactor **Application** Repair Refactor Application Automated generation of release notes Reports -- additional improvements Improve API auto-documentation vulnerabilities in dependencies Testing improvements -- automated testing more reliable, improve coverage and roustness vulnerabilities in dependencies Infrastructure upgrades, such as ant usage CodeMirror upgrade or replacement Security scans as part of build protocol Impact on Impact on Impact on **Application Application Bug Fixes Bug Fixes Bug Fixes Application** Prioritized by Development Prioritization subteam --Prioritized by Development Prioritization subteam -details as available details as available Impact on Impact on Impact on Minor Feature Enhancements **Application Minor Feature Enhancements Application** Minor Feature Enhancements **Application** Prioritized by Development Prioritization subteam

ArchivesSpace Annual Overview -- Releases at a glance

*Community pull request deadline: September 14 **August 2018:** September 2018: Impact on Impact on Major Feature Enhancements/Functionality Application Major Feature Enhancements/Functionality Application *staff interface projects, specifics to be determined Impact on Impact on Repair Refactor Repair Refactor **Application Application** vulnerabilities in dependencies Impact on Impact on **Bug Fixes Application Bug Fixes** Application Prioritized by Development Prioritization subteam -details as available Impact on Impact on Minor Feature Enhancements **Application** Minor Feature Enhancements Application Prioritized by Development Prioritization subteam

Page 3 of 3